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Proposed Downtimes RecommendationsProposed Downtimes Recommendations
20072007

•• New DSSNew DSS--43 proposed 1043 proposed 10--day downtime for Grouting and Painting in weeks 5 and 6 day downtime for Grouting and Painting in weeks 5 and 6 
of 2007 (DOY 033of 2007 (DOY 033--042).042).

•• Change DSSChange DSS--65 Antenna Drive Cabinet Refurbishment to add 4 additional weeks65 Antenna Drive Cabinet Refurbishment to add 4 additional weeks to to 
the front end of the existing downtime changing the downtime perthe front end of the existing downtime changing the downtime period from weeks 9 iod from weeks 9 
–– 13 of 2007 to weeks 5 13 of 2007 to weeks 5 –– 13 2007 and add 200W transmitter installation task as NIB.13 2007 and add 200W transmitter installation task as NIB.

•• New DSSNew DSS--66 Proposed 866 Proposed 8--day downtime for Hydraulics Pumps and Brakes task in day downtime for Hydraulics Pumps and Brakes task in 
weeks 18 and 19 of 2007 (DOY 120weeks 18 and 19 of 2007 (DOY 120--128).128).

•• New DSSNew DSS--46 Proposed 846 Proposed 8--day downtime for Hydraulics Pumps and Brakes task in day downtime for Hydraulics Pumps and Brakes task in 
weeks 27 and 28 of 2007 (DOY 183weeks 27 and 28 of 2007 (DOY 183--191).191).

20082008
•• New DSSNew DSS--54 X/X54 X/X--Ka Band Installation proposed for weeks 08 Ka Band Installation proposed for weeks 08 –– 15 in 2008.15 in 2008.
•• New DSSNew DSS--15 proposed 1015 proposed 10--week downtime for Life Extension task in weeks 11 week downtime for Life Extension task in weeks 11 –– 20 20 

of 2007.of 2007.
•• New DSSNew DSS--43 proposed 2643 proposed 26--week downtime for Life Extension task in weeks 40 of week downtime for Life Extension task in weeks 40 of 

2008 2008 –– 13 of 2009.13 of 2009.

20092009
•• New DSSNew DSS--63 proposed 2663 proposed 26--week downtime for Life Extension task in weeks 14 week downtime for Life Extension task in weeks 14 –– 39 39 

of 2009.of 2009.
•• New DSSNew DSS--14 proposed 2614 proposed 26--week downtime for Life Extension task in weeks 40 of week downtime for Life Extension task in weeks 40 of 

2009 2009 –– 13 of 2010.13 of 2010.
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Antenna Downtime Status And Forecast ScheduleAntenna Downtime Status And Forecast Schedule
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Antenna Downtime Status And Forecast 2006Antenna Downtime Status And Forecast 2006



Downtime Presentation January 2006 -- 5

Antenna Downtime Status And Forecast 2007Antenna Downtime Status And Forecast 2007
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Antenna Downtime Status And Forecast 2008Antenna Downtime Status And Forecast 2008
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Antenna Downtime Status And Forecast 2009Antenna Downtime Status And Forecast 2009
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DSN Resource Implementation Planning Matrix DSN Resource Implementation Planning Matrix By ComplexBy Complex


